
ID WBS Task Name Contact Resource
Initials

345 4.3.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL

96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL

256 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS

245 3.5.8.9 REX ops tests fwd nodes in test stand - just 1 of 2 needs to work AL SS

192 3.5.1.2.2.5.12 REX ops re-installs software on Fwd Node 3 (re-do) AL SS

193 3.5.1.2.2.5.13 REX ops re-re-tests Fwd Node 3 AL SS

247 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS

194 3.5.1.2.2.5.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS

195 3.5.1.2.2.5.3 Put new fwd node in production, drain old node (samgfwd03, old: d0srv66) AL SS

248 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS

257 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed) GG SS

311 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS
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Duration Start Finish

1 day Fri 3/7/08 Fri 3/7/08

4 days Tue 3/18/08 Fri 3/21/08

3 days Tue 4/8/08 Thu 4/10/08

18 days Wed 2/20/08 Fri 3/21/08

2 days Tue 3/18/08 Wed 3/19/08

3 days Thu 3/20/08 Mon 3/24/08

5 days Mon 3/24/08 Fri 3/28/08

3 days Tue 3/25/08 Thu 3/27/08

3 days Fri 3/28/08 Tue 4/1/08

5 days Mon 3/31/08 Fri 4/4/08

2 days Wed 4/2/08 Thu 4/3/08

2 days Fri 4/4/08 Mon 4/7/08

AL Post Grid Production System hardware map v3 to Wiki
AL Operations Policies do

REX ops tests fwd nod
SS REX ops re-installs software on Fw

SS REX 
SS

SS

S S M T W T F S S M T W T F S S M T W T F S S M T
Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08
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oc: Release version v1.1
PM,SS Deploy/observe tools for auto-clean up of SamGrid job queue

des in test stand - just 1 of 2 needs to work

wd Node 3 (re-do)

 ops re-re-tests Fwd Node 3

REX ops installs software on test queue node (old samgrid)

Deploy Condor patch to Fwd Nodes 1-3
SS Put new fwd node in production, drain old node (samgfwd03, old: d0srv66)

SS Trial use of SamGrid test stand v1.0
SS Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed)

SS Configure a back-up health alarm server on distinct forwarding node

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 20, '08 Apr 27, '08
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T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
May 4, '08 May 11, '08 May 18, '08 May 25, '08 Jun 1
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